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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 460 Date: 19-Dec-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 832

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.
- Prepared the Alta Vista surveyors for becoming acclimated with control on Treasure and Yerba Buena
Islands.
- Assisted the Alta Vista surveyors with the survey task for today which was to use their total station to
check control. The total station occupied control point MB007 on the Navy Pier and the control points
checked were TIN3 and 6056. The surveyors had to be shown the exact location of control point 6056, and
reminded to use the project grid-factor of 0.999932. Once they were situated with using project control,
myself and Chris tried to use the robotic feature (remote control) of the Trimble total station to test the
accuracy. Both myself and Chris went to the top of the tower saddle. Shots were attempted on points K, L,
M, N, Y, and Z of the tower saddle. As this was being done it was discovered that the total station was out
of plumb. When checking the backsight set on TIN3, this observation was confirmed as it was out ~70mm.
While shooting these points the Alta Vista numbers were being compared to the numbers that I previously
measured on the tower December 8th and 9th. Since this happened while using the robotic feature
(remote control) it was determined that Chris stay adjacent to the total station while taking shots.
- The following is the hours worked by the Alta Vista consultants today:

Dave Garrett (survey party chief) = off
Chris Ferrucci (instrumentman) = 8hrs
Erol Schaller (rodman) = 8hrs

- Sent an email to Robert Dolan (District 4 scanner) to arrange a time to meet about the scans done on the
Hinge K pipe beams as it relates to the design of the rebar.
- Assessed the survey that needs to be done on the Hinge K tie-down blockouts with Chris and Erol, see
photos below for details.
- Continued to prepare for surveying the first cable strand and worked on other cable related surveying
issues.
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North cable strand hauling frame seen going down the backspan
during the testing of the system.

ABF ironworkers and engineers working on the north cable strand
hauling frame connections.

The YBITS W-Line bridge concrete and formwork progress seen near
the W2 cap beam.

Square blockouts seen below in the bottom slab of the last bay on the
YBITS W-Line bridge.

South cable strand hauling frame seen going up the backspan during
testing of the system.

Profile of the bikepath railing seen from the W2 cap beam looking east.
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First two cable strand spools placed on the swifts located near the
north end of OBG lift 13W.
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